FEDERAL EXPRESS

Ms. Kathryn J. Olson e

Chair [R V E D
Illinois Health Facilities and Services Review ,

Board Ji ) 5 2017

525 West Jefferson Street, 2nd Floor .
Springfield, llinois 62761 SEEV-QW r:@ﬁ'é&‘g%:m

Re: Permit Renewal Request — Calumet City Dialysis (Proj. No. 15-020)
Dear Ms. Olson:

I am writing on behalf of DaVita Inc. and Total Renal Care Inc. (collectively, “DaVita”)
to request a six month extension of the completion date for Project No. 15-020 (Calumet City
Dialysis): Or June 2, 2015, the Illinois Health Facilities and Services Review Board (“HFSRB”)
approved DaVita’s certificate of need application for the establishment of Calumet City Dialysis
(the “Project”™). While construction is complete and the facility had its first treatment on January
25, 2017, based on recent experience, DaVita anticipates it may take four to six months for
Medicare certification of the facility. Accordingly, DaVita respectfully requests a six month
renewal of the Project permit and a new project completion date of January 31, 2018.

1. Requested Project Completion Date

DaVita requests the HFSRB grant a six month renewal of the Project permit and establish
January 31, 2018 as the new project completion date.

2. Status of the Project

The Project was obligated on June 25, 2015, through the execution of a lease to establish
the dialysis facility. Shell construction began May 6, 2016 and is complete. The interior build
out was started in August 2016 and is 100% complete. The Certificate of Occupancy was
received on November 29, 2016 and the facility had its first treatment on January 25, 2017.
DaVita is presently awaiting Medicare certification and, based on recent experience, anticipates
it may take four to six months for Medicare certification of the facility. Therefore, to allow
sufficient time to complete the Project. DaVita requests a six month renewal of the Project
permit.

To date, DaVita has expended $3,831,265 on the Project.
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3. Statement Regarding Completion of the Project

Construction is complete and the facility treated its first patient on January 25, 2017. To
ensure adequate time to allow for Medicare survey and certification, DaVita respectfully requests
a six month renewal of the Project permit.

4, Confirmatorv Evidence of Project Compliance

I hereby certify, pursuant to 77 Ill. Admin. Code §1130.740, DaVita’s compliance with
the scope and costs of the project approved by the HFSRB pursuant to Project Permit #15-020.

Based on the above information, which is provided to the HFSRB in compliance with
Section 1130.740 of the Illinois Administrative Code, DaVita formally requests a six month
renewal of its permit for Project #15-020 and a new project completion date of January 31, 2018.

If you need any additional information or have any questions regarding the status of the
project, please feel free to contact me.

Sincerely,

(o MMLV_

Gaurav Bhattacharyya
Division Vice President
DaVita Inc.

SUBSCRIBED AND SWORN

to before me this /3 day of

June, 2017

/M& Joay WIS / :Q.___ :

My commission expires: OG- /$"- / T

cc: Michael Constantino
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